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$160k $60k $0k
ITEM Unit M&S Cost Quantity M&S Tot. Eng/Mgr Tech Phys Labor Total Estimated Cost Basis

1 2 3 4 5 $ $k FTE-yr FTE-yr FTE-yr $k $k & Person Legally Responsible
PROJECT TOTAL 234,280 265 116 44 49,360 283,640 for Accounting Accuracy

1. Project Management 5,000 125 25 20,000 25,000 S. Holmes 
2. Civil Construction 44,361 71 8 11,840 56,201 J. Sims - FESS
3. Front End & DTL (without RF) 13,885 16 16 8 3,520 17,405 D. Young - FNAL (ret.)
4. Cryomodules 52,634 14 33 10.6 4,220 56,854 T. Nicol - Tech. Div.
5. Cryogenics 12,593 5 10 1,400 13,993 A. Klebaner - Beams Div. Cryo
6. Modulators & Pulse Transformers 25,002 11 11 2,420 27,422 D. Wolff - Beams Div. Elec.
7. Klystrons 16,518 11 10 0 2,360 18,878 A. Moretti - Beams Div. Linac
8. RF Distribution 34,287 12 28 0 3,600 37,887 A. Moretti - Beams Div. Linac
9. Electronics 20,000 20,000 GW Foster

10. Transfer Line, Injection, & Dump 10,000 10,000 GW Foster

Cryomodules 0 0 0 52633.792 0 14 33 10.6 4220 0 56,854
Civil Construction 0 0 0 44360.5 0 71 8 0 11840 0 56,201
RF Distribution 0 0 0 34287.188 0 12 28 0 3600 0 37,887
Modulators & Pulse Transformers 0 0 0 25002.3312 0 11 11 0 2420 0 27,422
Project Management 0 0 0 5000 0 125 0 25 20000 0 25,000
Electronics 0 0 0 20000 0 0 0 0 0 0 20,000
Klystrons 0 0 0 16517.931 0 11 10 0 2360 0 18,878
Front End & DTL (without RF) 0 0 0 13885 0 16 16 8 3520 0 17,405
Cryogenics 0 0 0 12593.168 0 5 10 0 1400 0 13,993
Transfer Line, Injection, & Dump 0 0 0 10000 0 0 0 0 0 0 10,000

WBS LEVEL

Labor Rates (Burdened)8 GeV Linac $369M< WBS detail level             
< is adjustable using        
< buttons at upper left ($284M plus 30% contingency on all items)
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